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1. Executive Summary  

Early Recovery activities have been in full swing in the districts affected by the 2010 devastating 

floods in Pakistan. The coordination mechanism established upon completion of the relief phase 

has been fully operational at national and provincial level and in all 29 severely flood affected 

districts. By the end of July 2011, a total of 849 meetings had been organized under the ERWG 

arrangement at national, provincial and district levels to promote coordination in the 

implementation of early recovery interventions. This coordination arrangement is co-chaired by 

the Government and the UN, and runs from national to district levels. At national level, the 

arrangement is co-chaired by NDMA and UNDP on behalf of the UN System and Humanitarian 

Community, at district level by the concerned DCO and a representative of UNDP.  Eight 

Sectoral Working Groups (SWGs) and four Thematic Groups (TGs) are also fully operational to 

support implementation of the early recovery coordination arrangements in their respective 

areas of concern; these are co-chaired by a representative of the government Ministry or 

agency concerned and the relevant UN Agency for providing technical back stopping and 

support.  

While the Sectoral Working Groups have been providing coordination in the implementation of 

early recovery interventions in their respective areas, the Thematic Groups have prepared and 

issued guidelines for incorporation of their concerns into the programs and projects of various 

Sectoral Working Groups. Additionally, standalone projects have also been launched under the 

various cross-cutting themes to ensure all relevant issues/needs are addressed.  

As part of the mapping exercise undertaken during March-April this year, the response to early 

recovery needs up to that time was estimated at USD 625.58 million which went up to USD 

800.31 million by the end of July 2011 - showing a net increase of USD 174.73 million over April 

figures. The prioritized early recovery needs assessed for the period May-December 2011 are 

estimated at USD 570 million which, added to the response up to April 2011, comes to USD 

1,195.39 million. The total expenditure reported up to the end of July 2011 amounts to USD 

526.35 million. The balance un-met needs are estimated at USD 395.07 million.   

The donorsô response during the reporting period was encouraging to the various SWGs and 

TGs. WatSan remained at top with contributions  of USD 73.83 million (compared to just  USD 

1.66 million  up to April 2011).  The Housing SWG was the second major recipient of funds, 

USD 56 million, but had the highest cumulative total of USD 327 million up to July 2011. The 

third major recipient of funds was the Health and Nutrition SWG which received USD 18 million 

during the quarter. The response to Governance and Community Physical Infrastructure SWGs 

remained unchanged during the reporting period. A minimal increase in response (USD 13,200) 

was noted in the Disaster Risk Reduction TG. However, Environment and Protection TGs 

showed an encouraging improvement from practically zero status in April, to USD 9.34 million 

and 8.62 million respectively by July.  
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2. Introduction  
After the severe floods of July 2010, the Inter Agency Standing Committee (IASC) rolled out the 

humanitarian cluster system to coordinate the humanitarian response. A revised Flash Appeal 

(Pakistan Flood Relief & Early Recovery Response Plan) for USD 1.938 billion was launched in 

November 2010 which included an input of US$ 956.55 million for early recovery interventions. 

The Government of Pakistan decided to conclude relief activities by the end of February 2011, 

which was followed by an agreement with the UN System to launch the Early Recovery Working 

Group (ERWG) arrangement from March 2011 to coordinate early recovery efforts at all levels.  

As Pakistanôs response to the floods of July 2010 moved  from relief to early recovery, the focus 
of assistance also shifted towards rebuilding livelihoods, rehabilitating basic and critical physical 
infrastructure, restoring health, education and water & sanitation services, while targeting the 
most vulnerable and marginalized across the flood affected districts. A Strategic Early Recovery 
Action Plan (SERAP) was compiled by NDMA to address a critical gap and ensure smooth 
transition and coverage between humanitarian relief and long-term recovery as well as from 
reliance to self-sufficiency in the areas affected by the 2010 floods. The ERWG coordination 
arrangement works around eight key Sectoral Working Groups (SWGs) and four Thematic 
Groups (TGs). The SWGs are: Food & Agriculture, Health & Nutrition, Education, Water & 
Sanitation, Housing, Governance, Non-Farm Livelihoods and Community Physical 
Infrastructure. The TGs are: Environment, Protection, Disaster Risk Reduction and Gender; 
these are meant to ensure that relevant considerations are mainstreamed across the main 
sectors. The ERWG, SWGs and TGs are fully operational from national to provincial and district 
levels and are meeting regularly to ensure timely implementation of early recovery interventions 
and resolve issues hampering activities with the concerned agencies. A total of 849 coordination 
meetings have taken place under the ERWG arrangement up to the end of July (details at 
Annex A). 
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Based on the mapping and gap analysis carried out by the SWGs and TGs in March-April 2011, 

the response to early recovery needs was estimated at USD 625.58 million. The prioritized 

needs for the balance period up to end of year 2011 were estimated at USD 570 million. During 

the period May-July 2011, SWGs and TGs reported an increase of USD 174.73 million in the 

response, thereby raising the total to USD 800.31 million. This increase has shown positive 

improvement in the response by various SWGs and TGs. Province/sector-wise break-up of the 

response and expenditure figures are available at Annexes B, C & D.  

 

SWGs and TGs reported an expenditure of USD 526.35 million up to end of July 2011. The 

maximum expenditure has been reported in Sindh province followed by Punjab, KP and 

Balochistan. Response figures also indicate a similar trend, with the maximum share going to 

Sindh, followed by the other three provinces in the same order.  
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The balance needs are estimated at USD 395.08 million, with Punjab needing USD 180.53 

million on top, followed by Sindh, KP and Balochistan respectively. Sectoral and Thematic 

details of the ER response, expenditure and unmet needs are given in the bar chart above. 
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3. Progress/Achievements : 

A. Sectoral Working Groups: 

i. Agriculture and Food Security: 
 
Different humanitarian organizations, including 
UN Agencies, are performing support activities in 
the flood recovery response. To implement 
livelihood support activities in KP, WFP is working 
with UNDP (supplying materials costs) and FAO 
(providing technical expertise), providing a holistic 
package of support for post-flood agricultural and 
infrastructural rehabilitation. During the reporting 
period, agriculture inputs were provided to 
approximately 61,500 households while, under 
food security, a total of 1.4 million flood-affectees 
were given early recovery assistance and 1 
million individuals benefited from cash-for-food and cash-for-work activities. 
 
To get children back into formal education and help prevent the floods pushing people further 
into poverty, WFP provides food to students during 
the school day and take-home rations to support 
their entire family.  
 
SWG is continuing to provide specialized 
nutritional products to treat the moderately 
malnourished, reaching a total of 400,000 women 
and children during the reporting period. In order to 
do this in the most cost-effective manner, SWG is 
investing in the local development and production 
of these products. Food security has benefitted a 
total population of 2.44 million at a cost of USD 
41.7 million. The cost of agricultural inputs and 
packages delivered during the same period are 
reported to be USD 22.39 million.  
 
Given the importance of continued capacity building in the working group, several training 
sessions were organized on cross-cutting issues of gender and nutrition that have a particular 
significance in the agriculture sector. Several trainings to facilitate NGOs to use the Single 
Reporting Format (SRF) were also organized at federal and provincial levels while technical 
support to A&FS members has been continuously offered by the FAO Information Management 
team. Apart from this, guidelines for Rabi and Kharif crops, Agriculture Early Recovery Strategy, 
Gap Analysis for the Agriculture Sector and a Contingency Plan for 2011 Monsoon season were 
developed and shared with the concerned stakeholders.   
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In April 2011, the Agriculture & Food Security and Non-Farm Livelihood SWGs agreed to 
undertake a detailed livelihood assessment (DLA) in the 29 severely affected districts of 
Pakistan. Data collection was completed in the last week of July 2011. The two working 
groups agreed to hold a consultative workshop on 1 August with the authorities concerned 
from the provinces, and develop a framework for the 2011-12 Rabi season. 
 
The A&FSWG reported a response of USD 5.38 million in the period May-July which raised 
the consolidated response figure to USD 107.48 million (Balochistan=USD 9.69 M, KP=USD 
23.2 M, Punjab=USD 22.41M, Sindh=USD 45.01M, and PAK/GB=USD 7.16M), leaving a 
balance of USD 99.82 million as unmet needs. Expenditure reported up to July 2011 remained 
at USD 64.09 million which includes USD 5.51 million for Balochistan, USD 15.94 million for 
KP, USD 23.5 million for Sindh, USD 14.94 million for Punjab and USD 4.2 million for 
PAK/GB.  
 

Success Story:  

Case study of Mr. Muhammad Nabi from Kohistan 

Muhammad Nabi was living a normal life in Village Baila situated in Union Council Dubair Payeen in District Kohistan, 

when the floods came and affected his village last year. He is the only earning member, providing support to twelve 

other family members.    

Three acres of rain-fed agriculture land, a small kacha house, food stocks and standing crops on his agriculture land 

were destroyed by the floods. Having no roof and food supplies, he shifted his family to a nearby village and moved in 
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with relatives. The only means of subsistence for him in those 

days was through casual labor and food support from the UN 

World Food Programme (WFP). While in October 2010, he 

shifted his family back to their village when Catholic Relief 

Services (CRS) provided them with a transitional shelter; with 

two rooms. 

In December 2010, 1.5 acres of his land was rehabilitated 

through Cash for Work programme and he was also provided 

with agricultural inputs (seeds and fertilizers) under the óEarly 

Livelihood Recoveryô project supported by LASOONA (Society 

for Human and Natural Resource Development), 

Welthungerhilfe (WHH) and BMZ.  Nabi cultivated maize crop 

on one acre, and vegetables on half acre - on the reclaimed agriculture land. He expects a good crop of maize and 

believes it will improve the agriculture and food security situation of his family. The vegetables i.e. okra and tomatoes 

are already providing him an average of Rs. 250 on daily basis. 

ii. Health and Nutrition 
 
Due to resource constraints, the Health Early Recovery 
Plan was transformed into a Technical Assistance 
(TA) plan in line with the six domains of Health Systems 
Development defined in the ER Plan. WHO has 
initiated implementation of DHIS and District Heath 
Planning (DHP) activities in Punjab. In this regard, a 
workshop on "Use of Information for DHP" was 
conducted on 23 June 2011 in Rawalpindi. Basic 
analysis of the currently available 3-year Rolling District 
Plans has been completed. A national survey on the 
"Implementation Status of DHP in Pakistan" will be 
started in the coming months in 13 representative 
districts across all four provinces.  Concomitantly, initial 
review and revision of DHP Guidelines has been 
undertaken. All DHIS and DHP activities, including full 
revision of DHO Guidelines, design of training materials 
and workshops for managerial capacity building will be 
completed by December 2011. The Nutrition Working Group has achieved 100% targets in 
Balochistan and KP. In Punjab and Sindh, the number of beneficiaries served is 1.873 million 
and 2.194 million respectively. The cure rate in nutrition interventions meets the sphere 
standards of 75% cured among the total beneficiaries of the program. 
 
The response during the reporting period was USD 18.29 million, taking the total response up to 
July to USD 94 million (Balochistan=USD 11.98M, KP=USD 27.57M, Sindh=USD 24.65M and 
Punjab=USD 29.8M), with an unmet needs balance of nearly USD 44.96 million. Up to the end 
of the reporting period, an amount of USD 45 million was spent on Health & Nutrition activities 
which included expenditure of USD 2.98 million in Balochistan, USD 8.93 million in KP, USD 
17.85 million in Sindh and USD 15.24 million in Punjab. The number of beneficiaries served all 
over the country is estimated to be 5.53 million out of a total of 13.9 million intended 
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beneficiaries. Availability of the required funding and donor commitments is a major challenge 
being faced in implementation of the Health Early Recovery Plan.  
 

 
 

iii. Water and Sanitation  
 
The total number of households covered by the 
Water & Sanitation (WatSan) Group during the 
reporting period is 154,600 households which 
includes 25,000 in Balochistan, 10,000 in KP, 
49,200 in Sindh and 70,400 in Punjab. Early 
Recovery activities, while slowing down, 
continue throughout the country, with 
beneficiaries of water interventions totalling 
more than five million; hygiene promotion over 
eight million; and sanitation nearly three and a 
half million.  As agreed with the government, 
the priority area of intervention is primary 
infrastructure, and many projects are underway 
to construct and repair facilities. The SWG is 
sharing technical manuals on best practices and construction methods for such infrastructural 
improvements, particularly a new manual on latrine design and construction provided by UN-
HABITAT. The SWG is also preparing for Global Hand-washing Day 2011 in October.   
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The WatSan SWG remained on top in mobilizing a major portion of the response, i.e. USD 
73.83 million during the reporting period, which raised the total response for the sector to USD 
75.49 million (Balochistan= USD 9.46M, KP=USD 22.24M, Sindh=USD 22.78M, Punjab=USD 
20.55M and PAK/GB=USD 0.47M). The balance unmet needs are estimated at USD 32.57 
million. The cumulative expenditure up to the end of July is estimated at USD 51.34 million 
which includes an amount of USD 8.3 million in Balochistan, USD 3.32 million in KP, USD 16.34 
million in Sindh, USD 23.38 million in Punjab and nil in PAK/GB. 
 

 
 

iv. Education  
 

The Education SWG continues to support improvement of the well-being of children and 

teachers of the affected areas by reaching 75 percent of the 1.3 million target beneficiaries.  

These include 253,782 girls and women across the severely flood affected areas of the country. 

238,768 children (37% of girls) have enrolled in 1,548 repaired schools, including 855 girlsô 

schools in KP, Balochistan, Sindh and Punjab. 
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The map shows updated school renovation 

coverage across Pakistan. Provision of temporary 

school structures (TSS) for 199 totally damaged 

schools enabled 20,326 children (including 5,428 

girls) and teachers to carry on the learning 

process in a child-friendly environment in Punjab, 

Sindh and KP. Community participation in 

managing schools through reactivation of PTSMC 

contributed to the improved enrollment rate.  A 

total of 3,984 PTSMC members, including 3,267 

males and 717 females, benefitted from capacity 

building activities on their roles and responsibilities. 8,639 teachers including 3,249 females 

were oriented on various topics to help them better manage their daily routines. A total of 4,048 

temporary learning centers (TLCs) benefited 320,871 children; 39% of these were girls.  

 

 
 
The SWG reported an additional response of USD 1.3 million during the reporting period which 
raised the total response figure up to July to USD 86.35 million (Balochistan=USD 5.01M, 

KP=USD 10.21M, Sindh=USD 39.51M, Punjab=USD 29.09M and PAK/GB=USD 2.53M). A total 

of 0.97 million beneficiaries were served by spending USD 54.62 million, including expenditure 
of USD 2.47 million in Balochistan, USD 6.35 million KP, USD 27.12 million in Sindh, USD 
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17.69 million in Punjab and USD 1 million in PAK/GB. The balance unmet needs are estimated 
to be USD 36.76 million. 
 

Success Story:  

Hope returns for children after the floods as new prototype school constructed in 

Southern Punjab 

Mullanwala, Muzaffargarh district, 

Punjab: ñBefore the floods, this village 

had a one-room masjid (mosque) 

school. Most of the children sat under 

a tree. We now have this beautiful 

school and the children love it,ò says 

Mukhtar Ahmad, headmaster of the 

Mullanwala Government Primary 

School. ñThe flood water took 

everything away from us but gave our 

children the opportunity for better 

education.ò    

The unprecedented floods of 2010 in 

Pakistan forced the bulk of the 

population of Mullanwala to move to 

safer ground. When flood waters 

receded and people returned, they 

discovered that not a single structure 

in the village was standing. Not even the one-room masjid school.  

As people started to rebuild, UNICEF and its implementing partner, Jahandad Society for Community Development 

(JSCD), established a Temporary Learning Centre (TLC), or tent school, in the village. The Education Department, 

Punjab granted Mullanwala TLC the status of a Government Primary School and the enrollment reached 217. Now 

the TLC has turned into Transitional School Structure (TSS), or semi-permanent school buildings, at Mullanwala. 

As part of the initiative to quickly provide improved education facilities to the flood affected children, mass 

construction of 500 Transitional School Structures by December 2011 is underway.  

This three-room structure and compound has all the essential amenities, including safe drinking water and sanitation, 

adequate school supplies and learning material and a óChild Friendly Schooling Approachò, promulgated by UNICEF 

and the Government of Punjab, which has resulted in a substantial increase in enrollment. The Mullanwala primary 

school now has 361 students, many of whom had never been to a proper school before the floods. Shahbaz (11), a 

grade 3 student, is one of them.     

Having received his early informal education in the masjid school, Shahbazôs first exposure to formal education was 

in the UNICEF supported Mullanwala TLC.   ñBefore the floods, I used to go to a one-room school (a mosque school 

which provided informal education). When the floods came, we moved to high ground in Muzaffargarh. When we 

returned after the floods, our school had been destroyed. Then, we got a tent school, books, bags and everything 

else. Later, they made us this school building (Transitional School Structure). We are getting a good education and 

we are very happy. We thank UNICEF for this,ò says Shahbaz.  

 



Early Recovery Working Group (QPR May-Jul 2011) Page 16 

 

Hina Farooq is the Project Coordinator for UNICEFôs implementing partner Jahandad Society for Community 

Development. She has been involved with the TSS project since September 2010 and feels very proud of what has 

been achieved. ñMullanwala Government Primary School is more than just a primary school. It is the hub of learning. 

With UNICEFôs support, we have introduced the concept of óChild Friendly Schoolingô to students, teachers and 

community members. Teaching without corporal punishment is something new in this environment. Since children 

donôt get beaten up in school, parents are also learning that physical punishment is detrimental to a childôs 

upbringing,ò says Hina.  

ñEarly Childhood Education in Government Primary School Mullanwala prepares children of 3 to 5 years of age for 

formal education. Youth groups that include boys and girls aged 13 to 18 help us with management issues and 

motivate parents in Mullanwala and surrounding villages to send their primary age group children to school.ò 

UNICEFôs Education Officer, Yasir Arafat, considers the Mullanwala TSS a true prototype. He says, ñThis school is a 

great example to be replicated in other flood affected areas. It has motivated the entire community towards education. 

The increase in enrolment has convinced us to build two more rooms here - work on these will be starting shortly. 

The Education Department has also deputed another teacher for this school.ò 

   

v. Housing:  
 

The Housing SWG is co-chaired by NDMA and UN-

HABITAT. HSWG held 23 meetings in Islamabad, 

Balochistan, KP, Sindh and Punjab during the 

reporting period. Likewise 71 district level coordination 

meetings were held to follow up on the work of the 

housing sector ER interventions. UN-HABITAT 

Technical Guidelines for One Room Shelters (ORS), 

duly endorsed by NESPAK, and posters were 

developed and distributed. A gap analysis was 

undertaken and strategy defined. The gap analysis 

was updated in July to take into account price rises and so on. Mechanisms to avoid 

overlapping and duplication were established. Collaboration was established with the Protection 

TG on housing, land and property right issues.  

Indicators and standards for the Housing Sector were uploaded on the Single Reporting Format 

(SRF). Training is on-going while work is in progress for construction of the HSWG website. The 

response reported was of 453,293 houses/ shelters (includes self-recovery) with an overall 

expenditure of USD 264.59 million which includes USD 21.66 million in Balochistan, USD 61.46 

million in KP, USD 118.03 million in Sindh, USD 63.25 million in Punjab and USD 0.21 million in 

PAK/GB. During the reporting period, the Housing Sector managed to mobilize USD 56 million 

which raised the total response to USD 327 million (Balochistan=USD 27.81M, KP=USD 

80.47M, Sindh=USD 135.25M, Punjab=USD 80.31M and PAK/GB=USD 3.16M) which includes 

USD 223 million for assisted response and USD 104 million for self response.  
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A total of 422,063 houses/shelters have been constructed up to July in the flood affected areas, 

including 34,312 units in Balochistan, 113,204 in KP, 180,628 in Sindh, 93,615 in Punjab and 

304 in PAK/GB.  

 

Challenges are being faced on ground, such as agencies that were active in the emergency 

phase being less responsive to Early Recovery Coordination (lack of data, etc), and inequality of 

response in KP: Swat and Charsadda are over covered while D.I. Khan is neglected. 

Success Story:  
Azizabad in Charsadda, Khyber Pakhtunkhwa  

Many of the flood affectees have started the process of rebuilding 

their shelters in accordance with flood safety standards. People 

have received technical guidelines on construction and are also 

being educated on better hygiene and sanitation practices. The 

people of Azizabad have started their own cement block factory. It 

is small but efficient and easily manageable by the local commu-

nity. It is an important element of building back safer as it makes 

the communities more resilient.  The cement block factory has pro-

vided many people from the community with blocks for 

construction, as well as generating employment and increasing 

productivity of shelter construction.  
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vi. Governance: 
 

Assessment of 260 damaged/destroyed 
public sector buildings was completed 
and prioritization of buildings for KP and 
Balochistan finalized. The assessment of 
buildings includes 23 in Balochistan, 52 
in KP, 65 in Sindh and 120 in Punjab. 
Over 1,000 one window operations 
across 29 districts have been 
established supporting over 4,000 
beneficiaries in restoring their business 
and livelihoods and also providing legal 
aid.  
 
There was no further addition to the 
response during the reporting period and 
it remained at the April level, i.e. USD 8.74 million (Balochistan=USD 0.73M, KP=USD 3.64M, 
Sindh= USD 2.18M and Punjab= USD 2.18M). The expenditure up to the reporting period was 
USD 0.21 million which includes USD 0.02 million Balochistan, USD 0.04 million in KP, USD 
0.05 million in Sindh and USD 0.1 million in Punjab. Balance unmet needs have been reported 
as USD 10.77 million which includes USD 0.37 million in Balochistan, USD 5.73 million in Sindh 
and USD 4.67 million in Punjab.  
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The Governance SWG faced a number of challenges: difficulty in coordination between different 
units at district, provincial and national levels; lack of capacity of local staff; and adverse 
weather conditions such as the 2011 monsoon.  
 

vii. Non-Farm Livelihoods 
 
The SWG was activated at national, 
provincial and district levels. NFL 
indicators, policy and operational guidelines 
and coordination mechanism were defined. 
The NFL virtual network was formed and 
an inventory of NFL organizations in 29 
severely flood affected districts established.  
 
During the reporting period, an amount of 
USD 1.82 million was mobilized, taking the 
total response up to July to USD 5 million, 
(i.e. Balochistan USD 0.5M, KP USD 1.5M, 
Sindh USD 1.0M and Punjab USD 2.0M. 
This is the only sectoral working group 
which has reported 100% expense during the reported period. The unmet balance needs are 
estimated at USD 10.21 million (i.e. Balochistan USD 1.48M, KP USD 3.15M, Sindh USD 
2.26M, Punjab USD 3.15M and PAK/GAB USD 0.17M). 
 
 

 

0.00 0.50 1.00 1.50 2.00 2.50 3.00 3.50 

PAK/GB 

Punjab 

Sindh 

KP 

Balochistan 

0.17 

3.15 

2.26 

3.15 

1.48 

0.00 

2.00 

1.00 

1.50 

0.50 

0.00 

2.00 

1.00 

1.50 

0.50 

P
ro

v
in

ce
s 

NFL-response, expenditure and unmet needs 

Response upto July Expenditure Unmet Needs 

Amount in USD Millions 



Early Recovery Working Group (QPR May-Jul 2011) Page 20 

 

 
A number of challenges were faced during the reporting period including difficulties in data 
collection, non-compliance in sharing updates by the organizations, slackness on the part of 
government co-leads, and difficulty in earmarking funds and mustering support for NFL. 
 

Success Story:  

Ulfat is back to school, thanks to Cash for Work Project 

Ulfat Noor, 8, daughter of Noor Rehman, belongs to Gulingas Kalay of UC 

Aladand.  Ulfat, a class II student, had to abandon her studies as her father 

could not support these after floods hit the area.   

Noor Rehman said, óóI am the sole breadwinner of my family. I till land and used 

to earn meager amounts to make both ends meetò. Noor Rehman is a daily 

wage earner, and has a óhand to mouthô existence.  Despite working from dawn 

to dusk, he could not afford the education of his daughter, Ulfat.  

Noor Rehman claimed the cash for work project provided him with an 

opportunity to earn money and enabled him to send Ulfat back to school. He 

said, óNow I will be able to provide basic facilities of life to my children.  I want 

my children to be educated, but it has been beyond my tether to materialize this 

dream into realityô.  

Noor Rehman said the results obtained from the project would have long-term effects on the development of the 

area.  He requested that the cash for work model or project be scaled up to all affected areas so that the devastated 

communities could cope with the adverse effects of the flash floods and torrential rains. óMy daughter is back to 

school, itôs a victory for meô, he exclaimed with joy. 

viii. Community Physical Infrastructure:  
 

Restoration of access and conveyance infrastructure is essential for recovery in productive and 

social sectors.  A prioritized list of interventions was agreed by the CPI Sectoral Working Group 

and monitoring and reporting indicators for 

each of these were developed through 

consensus. CPIWG member organizations 

have restored 3,637 community 

infrastructure schemes, which include 458 

km of roads, 424 pathways and 1,440 

culverts benefitting a population of 1.5 million 

at a cost of USD 32 million ( USD 1.15 

million in Balochistan, USD 7.35 million in 

KP, USD 13.68 million in Sindh and USD 

9.82 million in Punjab). Cash for Work 

activities have benefitted 0.3 million people in 

1,100 villages across 29 severely flood 

affected districts. The CPIWG facilitated development of documents such as Guidelines on 






























